

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                             |
|---------------|-----------------------------|
| Date          | 31 October 2025             |
| Team ID       | NM2025TMID09063             |
| Project Name  | Laptop Request Catalog Item |
| Maximum Marks | 5 Marks                     |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic)   | User Story Number | User Story / Task                                                                                     | Story Points | Priority | Team Members      |
|----------|---------------------------------|-------------------|-------------------------------------------------------------------------------------------------------|--------------|----------|-------------------|
| Sprint-1 | Catalog Item Creation           | USN-1             | As an admin, I can create a <i>Laptop Request Catalog Item</i> in ServiceNow for employees.           | 2            | High     | N. Durga Mahendra |
| Sprint-1 | Form Design                     | USN-2             | As a developer, I can design the request form fields such as Laptop Type, Purpose, and Justification. | 2            | High     | R.S.S. Manoj      |
| Sprint-2 | Workflow Configuration          | USN-3             | As a system admin, I can create a workflow to route requests for approval to the manager.             | 4            | High     | N. Durga Mahendra |
| Sprint-2 | Approval and Notification Rules | USN-4             | As a tester, I should verify approval and email notifications trigger properly.                       | 3            | High     | N. Gowtham        |
| Sprint-2 | Catalog Testing                 | USN-5             | As a tester, I should verify that catalog requests are raised and approved successfully.              | 2            | Medium   | O. Sravani        |
| Sprint-3 | Documentation                   | USN-6             | As a developer, I want to document the catalog setup, workflow, and testing results for submission.   | 3            | Medium   | N. Durga Mahendra |

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 20                 | 6 Days   | 03 October 2025   | 10 October 2025           | 20                                              | 10 October 2025              |
| Sprint-2 | 20                 | 6 Days   | 10 October 2025   | 17 October 2025           | 20                                              | 17 October 2025              |
| Sprint-3 | 20                 | 6 Days   | 17 October 2025   | 24 October 2025           | 19                                              | 24 October 2025              |
| Sprint-4 | 20                 | 6 Days   | 24 October 2025   | 31 October 2025           | 20                                              | 31 October 2025              |

## Velocity

Average velocity = (Total Story Points Completed) / (Total Duration in Days)

Total: 16 points over 9 days → **Velocity = 1.78 points/day**

### Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

- [Atlassian Agile Project Management](#)
- [How to do Scrum with Jira Software](#)
- [Burndown Chart Tutorial](#)
- [Scrum.org – Scrum Guide](#)
- [Mountain Goat Software – User Stories & Velocity](#)
- [Visual Paradigm – Scrum Burndown Chart](#)
- [Jira Velocity Chart Overview](#)